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Department of Energy 
Ohio Field Office 

Fernald Area Off ice 
P. 0. Box 538705 

Cincinnati. Ohio 45253-8705 
(51 3) 648-31 55 

DOE-1 179-96 

Mr. James A. Saric, Remedial Project Director 
U.S. Environmental Protection Agency 
Region V - SRF-5J 
7 7  West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5 th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

REVISIONS TO THE SCHEDULE OF REMEDIAL DESIGN DELIVERABLES FOR 
GROUNDWATER 

As per discussions between Robert Janke and yourselves, enclosed is the revised schedule 
for remedial design deliverables for groundwater. The submittal dates for the Injection 
Demonstration (Task-4). South Plume Optimization (Task 5). and Baseline Strategy Report 
(Task 1) have been extended. These extensions are necessary as a result of  issues that 
have been raised'by Mr. William Knollman regarding the proposed location of  the South 
Plume optimization extraction wells on his property. Discussions with Mr. Knollman 
concluded with his opposition t o  the location of at least t w o  of the four South Plume 
optimization wells. The location of these wells, near his residence and adjacent t o  his 
cattle breeding operation, will result in an unacceptable level of disruption to  his livelihood 
and privacy. It is, at this time, uncertain i f  he is also opposed to  the t w o  remaining well 
locations. 

The Department of  Energy, Fernald Environmental Management Project (FEMP) is currently 
assessing the impact of relocating and/or eliminating the objectionable well locations. The 
relocation of these wells onto the DOE-FEMP property would impact the reinjection 
demonstration. As a result, the schedule for the Injection Demonstration, South Plume 
Optimization Report, and the Baseline Strategy Report needs to  be delayed until this issue 
can be satisfactorily resolved. It is  believed that the enclosed revised schedule provides 
sufficient time to  resolve this issue and still maintain the planned remediation schedule. 
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If you have any questions regarding this issue, please contact Robert Janke at (51  3) 
648-31 24. 

Sincerely,, 

FN:Nickel 

Enclosure: As Stated 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

I cc w/enc: 

L. Griffin, EM-4251GTN 
R .  L. Nace, EM-4251GTN 
G. Jablonowski, USEPA-V, 5HRE-8J 
R. Beaumier, TPSSIDERR, OEPA-Columbus 
M. Rochotte, OEPA-Columbus 
F. Bell, ATSDR 
D. S. Ward, GeoTrans 
R. Vandegrift, ODOH 
S. McLellan, PRC 
T. Hagen, FERMC0165-2 
J. Harmon, FERMCOISO 
W. A. Hertel, FERMC0/52-5 
M. A. Jewett. FERMC0/52-5 
AR Coordinator/78 ;a- 
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I cc w/o enc: 
~ , C. Little, FERMC0/2 
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15.16.17,18.20.22. TABLE 3-1 
23.25,26.27,36.37 

SCHEDULE OF REMEDIAL DESIGN DELIVERABLES FOR GROUNDWATER 

Module-Specific Design Packages 

Restoration Module Preliminary Package Pre-Final Package 

South Field Extraction System (Task 3) Complete Complete 

Injection Demonstration (Task 4) 

South Plume Optimization (Task 5 )  

Waste Storage Area Extraction (Task 7) 

Plant 6 Area Extraction (Task 6) 

June 15, 2001 

August 15, 2001 

November 30, 2001 

November 30, 2001 

Remedial Action Work Plans and Technical Reports 

Deliverable Submittal Date 

Baseline Remedial Strategy Report (Task 1) October 1, I996 
Integrated Environmental Monitoring Plan 
(IEMP) (Task 9) 

August 1, 1996 

Operation and Maintenance Plan (Task 2) 

Remedial Action Work Plan for the Aquifer 
Restoration Project (Task 1O)a 

Site Closeout Report (Task 11) 

July 1. 1997 

November 1, 1996 

90 days following project completion 

hliscellaneous Tests and Studies in Support of Remedial Design 

Deliverable Submittal Date 

Short-Term Injection Trsr Beport 

Baseline Remedial Strategy Report (Task 1) 

Summary Report: Reitoration Area 
Verification Sampling 

October 1. 1996 

October 1.  1996 

90 days following compilation of 4th quarter data 

Permit Information Sunlniary for the Advanced 
Wastewater Treatment Facility Expansion 

60 days prior to system construction 

'Addenda to the Remedial Action Work Plan will be furnished with each piefinal design package to convey 
module-specific enforceable RA construction schedules. 


